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25X1A sysgect - ENGINEERING- ADDITIONS TOJJ A1rconpITIONING AND
POWER PLANT PROJECT

- A. DIRECTOR 74462

2. IT 1S RECOMMENDED THAT THE CONTRACT BE AMENDED TO

INCLUDE THE FOLLOWING ITEMS AT AN ADDED COST OF APPROXIMATELY
21,529 USD:
A. THE CONTRACT SPECIFIES THAT THE CONTRACTOR IS

TO FURNISH MATERIALS ONLY FOR THE AIR CONDIT IONING DUCT=-

WOkK TO BE INSTALLED IN THE CLASSIFIED AND UNCLASSIFIED
.. SIGNAL CENTER AND CLANDESTINE OPERATING ROOM. STATION

STAFF EMPLOYEES WERE TO HAVE MADE THESE INSTALLAT IONS.

IT WAS ORIGINALLY THOUGHT THAT IT WOULD BE IMPRACTICAL

TO RE-LOCATE THESE FACILIIIES FOR THE DURATION OF THE

INSTALLATION, AND, BECAUSE OF THE SENSITIVE NATURE OF

BUSINESS BZING CONDUCTED IN THE TWO OF THESE AREAS,
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CONTRACTOR PERSONNEL WOULD NOT BE PERMITTED ACCESS.
AFTER FURTHER CONSIDERAT ION OF THE TIME THAT WOULD BE
CONSUMED IN MAKING THE INSTALLATION, AND IN VIEW OF A
REDUCTION OF ACTIVITY IN THESE AREAS, IT IS NOW APPARENT
THAT EQUIPMENT RE-LOCATION IS POSSIBLE, AND THAT THE
CONTRACTOR CAN DO THE JOB. HENCE, AND ESTIMATE FOR
CONTRACT OR INSTALLATION IN THESE AREAS WAS REQUESTED.
THE ADDITIONAL COST WAS ESTIMATED TO BE ABOUT 1,202, USDa..

5. OUR NEWLY CONSTRUCTED WAREHOUSE IS WITHOUT A - ™.
HARDSTAND FOR THE OUTSIDE STORAGE OF ANTENNA HARDWARE,
ETC. ONE IS NEEDED TO PERMIT THE FINAL REMOVAL OF ALL

5XtA STORAGE IN THE OLD JNENNWAREHOUSE AREA AND TO ELIMINATE X

THE FIVE FN GUARDS CURRENTLY BEING RETAINED TO GUARD
THAT SITE. A 48 FOOT BY 182 FOOT PAD LOCATED ADJACENT
TO THE LOADING RAMP OF THE NEW WAREHOUSE AND ALONG THE
EAST SIDE OF THE R-SITE COMPOUND (1@@FT SIDE) WOULD BE
ADEGQUATE. THE CONTRACTOR ESTIMATED THE ADDED COST OF
A SIX INCH THICK CONCRETE PLATFORM FOR THE STAND AT .
4,512 USD. IT IS IMPORTANT TO NOTE THAT SUCH A HARD-
STAND, WITH VERY MINOR MOD IFICATIONS, COWD BE THE
FOUNDATION FOR' ANOTHER PREFABRICATED STRUCTURE FOR AN
ADD IT IONAL WAREHOUSE, ﬁHOULD THE NEED ARISE.

C. AN ADDITION TO THE REAR OF THE RECEIVER BUILDING,
AT A COST OF 10,080 USD TO HOUSE AN INCINERATOR .
FACILITY AND PROVIDE A SMALL STORAGE ROOM. THE PROPSED

.. STRUCTURE WOULD EXTEND THE NORTH WALL OF THE RECEIVER e

BUILDING FROM THE NORTH EXIT DOOR TO THE NORTH EAST -
CORNZIR OF THE BUILD ING BY TEN (1@) FEET, THUS PROVIDING
%00« FOR TWO MODEL I INCINERATORS AND A LIMITED AMOUNT
OF STORAGE. THIS ARRANGEMENT IS HIGHLY DESIREABLE SO THAT
IT WOULD NOT BE NECESSARY FOR PERSONNEL TO LEAVE THE
BUILDING TO BURN CLASSIFIED TRASH. _ .
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D. AN ESTIMATE WAS ALSO REQUESTED FOR THE COST OF
AN ORNAWENTAL CONCRETE HOLLOW BLOCK WALL TO SURKOUND
THREE SIDES OF THE AVOVE HARDSTAND TO HIDE 175 UNSIBILY
APPEARANCE FROM VIEW. IT WOULD ALSO BE DESIRABLE TO
RESTRICT THE VIEW OF THE STAND FkOM THOSE INTENT ON
PILFERAGE. THE COST OF THIS WALL WAS ESTIMATED TO BE
5,725 USD.

3. THE ORDER OF NEED FOR THESE CHANGES IS A THRU D.
IT IS FELIlffHAT AMPLE FUNDS ARE AVAILABLE ANDENNAS
ALREADY QUERRIED US REGARD ING THE LARGE BALANCE. IT

IS REQUESTED THAT WE BE ADVISED AS SOON AS POSSIBLE WHAT PARTS

oF THE 1?%QVE CAN BE ADDED TO THE CONTRACT.
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